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  Homestake Mining Company of California 
   
    David W. Pierce 
  Grants Project  Closure Manager 
 

July 2, 2020 
 
ATTN: Document Control Desk 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555–0001 
 
Mr. Ron Linton, Project Manager 
Project Manager, Materials Decommissioning Branch  
Decommissioning, Uranium Recovery & Waste Programs 
Office of Nuclear Materials Safety and Safeguards 
U.S. Nuclear Regulatory Commission 
MS T‐5A10, 11545 Rockville Pike 
Rockville, MD 20852 
 

Director, Office of Enforcement 
U.S. Nuclear Regulatory Commission 
One White Flint North 
11555 Rockville Pike 
Rockville, MD 20852‐2738 
 

RE:  Reply to NRC Request for Supplemental Information on Groundwater Corrective Action Program 
and Request  for Amendment  to License SUA‐1471, Homestake Mining Company of California – 
Grants Reclamation Project: Request for Extension 

 
Dear Mr. Linton: 
 
On  June  18th,  2020  NRC  issued  a  request  for  supplemental  information  on  the  Homestake Mining 

Company’s  (HMC) Groundwater Corrective Action Program  (GCAP) submitted on December 18th, 2019 

(ML19354B960)  and  the  associated  Environmental  Report  submitted  on  February  28,  2020 

(ML20080M078).   HMC  is  submitting  this  request  to extend  the due date of  the RSI  responses  from 

September 16, 2020 (90 days as referenced in the letter) to November 15, 2020 (150 days).  The basis for 

the extension request is outlined in the paragraph below.  

Since submittal of the GCAP, HMC has continued to refine the groundwater model.  In addition to changes 

in the modeling code used, the calibration period  for the model has been extended, and dual domain 

porosity has been added.  These updates have led to a significant change in the results presented in the 

GCAP alternatives.  In order to adequately address the RSIs, the modeling reports and pertinent sections 

of the GCAP itself will need to be updated and revised for submission to NRC for inclusion in its review.  

The technical staff producing the groundwater modeling and geochemistry support are also being utilized 

to develop the work for the CERCLA process that is happening in parallel with the NRC regulatory process.  

In addition to the technical and time limitations articulated above, the COVID‐19 pandemic has created a 

unique, unprecedented, and unforeseeable circumstance with regards to work associated with the Grants 

Reclamation Project.     The number of confirmed cases within the state have exceeded 12,000 and the 

most recent data available shows no change to the steady  increase  in cases.   The mitigation strategies 
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implemented by HMC, as well as declarations  imposed by the State of New Mexico  in response to the 

pandemic, have limited the staff’s ability to access files and sources materials as well as affect our ability 

to effectively communicate within the company and with the involved consultants.   

This additional 60 day period will allow HMC sufficient time to complete the updates and revisions to the 

necessary  reports  and  provide  responses  to  address  NRC’s  RSIs  adequately  within  the  significant 

constraints on staff interaction and travel during this period.    

Thank you for your time and attention on this matter.  If you have any questions, please contact me via 
e‐mail at dpierce@barrick.com or  phone at 505.238.9701. 
 
Respectfully, 

 
David W. Pierce 
Closure Manager 
Homestake Mining Company of California 
Office:  505.287.4456 x34 | Cell:  505.238.9701 

 
Copy To: 
 
M. McCarthy, Barrick, Salt Lake City, Utah (electronic copy) 
G. George, Davis, Wright and Tremaine, San Francisco, California (electronic copy) 
D. Lattin, Barrick, Henderson, Nevada (electronic copy) 
M. Purcell, Environmental Protection Agency, Dallas, Texas (electronic copy) 
A. Winton, New Mexico Environmental Department, Santa Fe, New Mexico (electric copy) 
B. Tsosie, Department of Energy, Grand Junction, Colorado (electric copy) 
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